

May 9, 2008

WILLIAMSTON ROAD – UPDATE

The Ingham County Road Commission Williamston Road reconstruction project from the City of Williamston limits to Haslett Road has been deferred to the summer of 2009. The project was programmed to begin in 2008 and finish in 2009, but due to many considerations the project will start after school lets out in June of 2009 and be completed before school begins in September.

When finished, the project will complete the Ingham County Road Commission's northern non-motorized paved shoulder loop. The project involves cold-in-place recycling of the existing asphalt roadway, culvert replacement, and installation of hot mix asphalt over the recycled base, including a paved shoulder. The finished roadway will be similar to Haslett Road west of Williamston Road.